
BNL responses to DOE BLIP/RRPL December 17, 18 2012  

S&T Review Report - Recommendations. (10/16/14) 

 Develop a five-year plan for research and development that articulates an out-year vision, and capitalizes 

on strengths and core competencies, identifies needed resources, strategic partnerships, and outlines 

priorities. Submit to the DOE by June1, 2013. 

 

o Submitted to DOE on July 8, 2013 but recalled for further revisions. The latest version was dated 

23 Oct 2013 (pdf). The plan is presently undergoing revision and should be available as a draft 

before the review. 

 

 Provide the necessary data and specifications to NIDC for a plan for the distribution of Cu-67 to the 

research community. 

 

o Done and posted to the NIDC web site: 

http://www.isotopes.gov/catalog/product.php?element=Copper&type=rad&rad_product_index=15 

 

 Develop a proposal, including detailed designs and cost estimates, for the proposed beam raster upgrade 

and submit to DOE by April 15, 2013. 

 

o Proposal submitted to DOE April, 14 2013 

o Project approved and ($4.5M) and funded November 2013 (pdf) 

 

 Develop a risk assessment and mitigation plan associated with doubling the current of the  

linac by a factor of two. Submit to DOE by October 1, 2013. 

 

o Submitted September 25, 2013 (pdf) 

o Phase 1, 15% current increase, approved ($0.7M) 26 February 2014, includes assessment for Phase 

2, x2 current increase. 

 

 Prepare a multi-year succession plan related to critical functions and which justifies needed staffing 

levels. Prioritize and identify the critical needs. Work with upper management on a strategy to implement 

succession plan. Submit to DOE along with documents for the FY2015 Laboratory Manager’s Budget 

Briefing. 

 

o No formal document was submitted, there was a reorganization of the Isotope Group in late 2013. 

This will be discussed at the review. Authorization to replace the Acting Head of the group (Pile) 

with a new hire was granted on 20 Aug 2014. The requisition was posted on 16 September 2014 

and a search committee was established on 22 September 2014. 

 

 Review the facility five-year plan to optimize the long-term goals and to make maximal use of the unique 

capabilities of the BLIP staff and facility. Submit to DOE by June 1, 2013. 

 

o The 5 year plan referenced in the first bullet above includes both R&D and Facility 

 

http://www.c-ad.bnl.gov/esfd/ES&F-AdminFiles/Meetings_Reviews_Conferences/BLIP%20S&T%20Review%20Nov2014/Material/Response%20to%202012%20review%20recommendations/Strategic%20plan%202013-2017v10Oct%2023%202013.pdf
http://www.isotopes.gov/catalog/product.php?element=Copper&type=rad&rad_product_index=15
http://www.c-ad.bnl.gov/esfd/ES&F-AdminFiles/Meetings_Reviews_Conferences/BLIP%20S&T%20Review%20Nov2014/Material/Response%20to%202012%20review%20recommendations/BLIP%20Raster%20Scope%20-%20EPSP%20signed.pdf
http://www.c-ad.bnl.gov/esfd/ES&F-AdminFiles/Meetings_Reviews_Conferences/BLIP%20S&T%20Review%20Nov2014/Material/Response%20to%202012%20review%20recommendations/Risk%20and%20Mitigation%20Plan%20for%20doubling%20linac%20current.pdf

